Javits Reporting and FMS Sales Forecasting
Annual Collection, Review and Reporting
MILESTONES -- June 2005 to February 2006

JAVITS REPORT (CY 06) FMS FORECASTING (FY 06, 07)

DSCA Release Message to start Javits/Forecasting Cycle — 20 June

Hold Javits/Forecasting Training Internal to DSCA — July and August

SAOQ’s Download Excel Worksheet Form off DSCA Internet Page — as of 20 June

SAOQ’s (w/ COCOM Staffs) Compile Individual Country Data — June to August

SAQ’s Submit Worksheets to DSCA CPD via Email NLT — 9 September 2005

DSCA CPD’s Review Worksheets, Download Data to DSCA Server — 23 September 2005

Javits Report FMS Forecasting

27 Sep - Approval by DSCA Regional Deputies 27 Sep - DSCA Reg. Deputies Review, Endorse

27- 6 Oct - DSCA/Programs Div. Analyze, Compile

28 Sep - Provide to MILDEP’s & COCOM’s Sales Estimates for FY 06, 07

12 Oct - Due Back from MILDEP’s & COCOM’s 12 Oct - Finalize the Database
12-14 Oct - DSCA/Weapons Review 17 - 21 Oct - Vetting Sessions with DSCA Divisions
24-28 Oct - Regional Director Reviews 24 Oct - Regional Director Review and Approve

26 Oct - Provide Data to MILDEP’s for Information

- St -
2 Nov - DSCA Deputy Director, 1°° Review and Comment nlt 2 Nov

18 Nov - DSCA Deputy Director, 2" Review 2 Nov - DSCA Deputy Director Review

25 Nov — DSCA Deputy Director Approval 8 Nov - Brief DSCA Director

1 Dec — 1* Draft Due to State Dept. 18 Nov — Issues Resolved, Revise Estimates

1 Dec - 13 Jan - Continue to Update 2 Dec - Final Estimates to Director for Signature
13 Jan - Final Version Received From State Dept. 9 Dec — DSCA/DBO Provide Data for CBJ

17 Jan - DSCA Director Approves Final Version
Before Forwarding to Secretary of State

1 Feb — Javits Report Forwarded to Congress




